GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj &Rural Development Department - Vizianagaram District– Construction of V&QC subdivision cum lab at Vizianagaram – Postfacto Extension of Agreement Time up to 28-12-2018 for a period of (304) days without liquidate damages – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 128 Dated: 07-02-2019

Read the following:-

1.GO.Rt.No.989, PR&RD (Progs.II) Dept., dt:29.12.2016.
2. From the CE., PR., Lr.No.AEE/DEE-IICEPR/VZNM/EOAT proposal/ V&QC Sd cum lab, dt:13.12.2018.

--00--

O R D E R :-

In the circumstances reported by the Chief Engineer, Panchayat Raj, Vijayawada, Andhra Pradesh in his letter 2nd read above, Government after careful examination of the proposal, hereby accord Postfacto Extension of Agreement Time up to 28.12.2018 for a period of 304 days without liquidate damages, as the delay was not attributable to the contractor in respect of work "Construction of V&QC subdivision cum lab at Vizianagaram of Vizianagaram District.

2. The Chief Engineer, Panchayat Raj, Vijayawada shall take further necessary action in the matter accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
PRINCIPAL SECRETATY TO GOVERNMENT

To
The Chief, Engineer Panchayat Raj, Vijayawada, Andhra Pradesh.
The Superintendent Engineer, Panchayat Raj, Vizianagaram District.
Copy to:
The OSD to Minister (PR,RD,ITE&C)
The PS to Prl.Secy., (PR&RD).
Sf/SCs.

// FORWARDED:: BY ORDER //

SECTION OFFICER